SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:55AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 078 Const Calendar Day: 221 Date: 11-Jan-2013  Friday 04-0120F4

. ) ) . 04-SF-80-13.2/13.9
Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:.00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast, calm to light wind, cold

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

January 11, 2013 =
Weather — overcast, calm to light wind, cold

S Wire Wrapping — South Main Span (Bay pp110 to pp112)

Ironworkers continued hand wrapping the bike path cantilever area. Ironworkers finished with the s wires
and did a splice at about 2ft from the beginning of hand wrapping. Ironworkers then continued to
handwrap. Another one wire splice was done at about 2 % ft from the beginning of hand wrap. About 10" of
cable was wrapped by the end of day.

S Wire Wrapping — North Main Span (Bay pp112 to ppl114)

Ironworkers continued wrapping with the push machine. About 3 ft of cable was wrapped before changing
to new spools of s wire at about 16ft uphill from pp114. Ironworkers continued wrapping for another 8ft
before switching to pull machine at 1045 (5 ft was left for the pull machine to wrap). Splice was completed
before noon and wrapping continued after lunch. Ironworkers had problems balancing the machine toward
the last 2 ft of cable. After wrapping for about 4ft with 8” to the edge of pp112, ironworkers decided to
remove the pull machine and hand wrap the last 8” at a later day.

Labor started applied zinc paste at bay pp114 to 116 at 1600. About 8ft of cable was done.

Jacking Saddle — Installing Housing Plates

No Work.

Labor

(0700 to 1730 — 10 hours)

Mike Draper, Tony Miranda, Jonathan Canites, Jose Torres, Morris Roberson, Thaddeus Booker
Amando Lomeli (zinc paste)

Laraine’s Hour — 2 OT, 0700 to 1730

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
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Job Name: 04-0120F4

Inspector Name Woo, Laraine

Daily Diary Report by Bid Item
Diary #: 078  Date: 11-Jan-2013

Friday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

4

Ironworker JNM RYAN EVANCHIK 5.00 0.00 0.00 5.00 D
Ironworker JNM JOSE ALFARO 0.00 0.00 0.00 0.00 D
Ironworker JNM THOMAS CERVANTES 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 []
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